



## Communication

|               |             |
|---------------|-------------|
| Date          | 5 July 2026 |
| Team ID       | XXXXXX      |
| Project Name  | XXXXXX      |
| Maximum Marks | 1 Mark      |

### Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

| S.No | Communication Type     | Frequency | Channel / Tool                       | Participants         | Purpose                                                                                |
|------|------------------------|-----------|--------------------------------------|----------------------|----------------------------------------------------------------------------------------|
| 1    | Team Standup           | Daily     | Microsoft Teams / WhatsApp           | Project Team         | Discuss daily progress, assign tasks, and resolve blockers.                            |
| 2    | Progress Update        | Weekly    | Google Meet / Microsoft Teams        | Project Team, Mentor | Review completed milestones, demonstrate implemented features, and plan upcoming work. |
| 3    | Issue / Bug Discussion | As Needed | WhatsApp, GitHub, VS Code Live Share | Project Team         | Discuss coding issues, model integration problems, UI bugs, and debugging strategies.  |
| 4    | Stakeholder Review     | Bi-Weekly | Google Meet                          | Mentor, Project Team | Demonstrate completed modules, collect feedback, and validate project progress.        |
| 5    | Final Demo Rehearsal   | Once      | Google Meet / Local Presentation     | Project Team         | Verify complete project flow, presentation, documentation, and                         |

|   |                      |                         |                              |                      |                                                                                                |
|---|----------------------|-------------------------|------------------------------|----------------------|------------------------------------------------------------------------------------------------|
|   |                      |                         |                              |                      | deployment readiness.                                                                          |
| 6 | Documentation Review | Before Final Submission | Google Docs / Microsoft Word | Project Team, Mentor | Review documentation, screenshots, testing results, and ensure completeness before submission. |

### Communication Challenges & Resolutions:

| S.No | Challenge Faced                                                               | Resolution / Action Taken                                                                                                                                           |
|------|-------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1    | Integrating multiple AI models (BiLSTM, BERT, Gemini) into a single workflow. | Conducted discussions to define module responsibilities and tested each component independently before integration.                                                 |
| 2    | Maintaining previous interaction history after page refresh.                  | Implemented CSV-based interaction logging and modified the history viewer to load previous records from the stored interaction history.                             |
| 3    | Resolving UI and analytics issues during testing.                             | Performed repeated testing, fixed session state management, optimized Plotly dashboard rendering, and validated the complete end-to-end workflow before deployment. |